
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/07/2018

ESTIMATE SUMMARY 16:03:02

CONTID: C21744         ESTIMATE NO: 0004 PROG 2005

PCN: 21744-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 WOLF CREEK PASS RSA PERCENT TIME:

PROJECT NO: NHPP1602-164                  

US 160 WOLF CREEK PASS RSA

NAME OF ROAD:  

PROJECT COUNTIES: MINERAL

CONTRACTOR:

STRUCTURES, INC. PAY PERIOD ENDING

4 INVERNESS COURT E, SUITE 250 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ENGLEWOOD CO 80112     (303)770-7878 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,672,146.90 PARTICIPATING $ $ 230,249.61

AWARD PROJECT AMT: 1,666,197.47 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,907.48

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

123.64

FIXED COMPLETION DATE

FIXED COMPLETION DATE

45.95%

903,793.18

230,249.61

230,249.61

223,342.13

$

$

$

$

768,353.72

0.00

768,353.72

0.00

768,353.72

-20,730.10

0.00

747,623.62

0.00

AMOUNT DUE 747,623.62 223,342.13

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 223,342.13

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

136.0 TIME ALLOW: 9/21/2018 ??:??:??

ORIG TIME ALLOW: 8/24/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/04/2018

06/04/2018

10/17/2018

03/15/2018

04/23/2018

05/09/2018

06/04/2018
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PCN: 21744-BID    ESTIMATE RUN 11/07/2018

PROJECT: NHPP1602-164                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:03:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Asphalt Mat 759.000

0.000

202-00220  
 

11,233.20759.000

0.00

759.000

SY  

14.80000

0010 *Removal of Asphalt Mat (Planing) 0.000

7,706.000

202-00240  
 

34,599.947,706.000

34,599.94

7,706.000

SY  

4.49000

0015 *Removal of Pavement Marking 0.000

1,569.000

202-00250  
 

3,263.521,569.000

3,263.52

2,216.000

SF  

2.08000

0020 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

14.000

EACH

124.23000

0025 Removal of Sign Panel 0.000

1.000

202-00821  
 

84.941.000

84.94

14.000

EACH

84.94000

0030 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

307.000

CY  

45.39000

0035 Rock Excavation 0.000

0.000

203-00400  
 

0.000.000

0.00

10.000

CY  

421.78000

0040 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

10.000

HOUR

142.41000

0045 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

325.87000

0050 Structure Excavation 179.000

54.000

206-00000  
 

8,045.49233.000

1,864.62

233.000

CY  

34.53000

0055 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

94.000

CY  

63.30000
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PCN: 21744-BID    ESTIMATE RUN 11/07/2018

PROJECT: NHPP1602-164                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:03:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Stockpile Wetland Topsoil 0.000

0.000

207-00310  
 

0.000.000

0.00

0.000

CY  

179.07000

0065 *Erosion Log Type 1 (12 Inch) 360.000

0.000

208-00002  
 

3,387.60360.000

0.00

400.000

LF  

9.41000

0070 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

4.91000

0075 Pre-fabricated Concrete Washout Structure 1.000

0.000

208-00046  
 

1,735.541.000

0.00

1.000

EACH

1,735.54000

0080 *Storm Drain Inlet Protection (Type I) 175.000

0.000

208-00051  
 

3,134.25175.000

0.00

175.000

LF  

17.91000

0085 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

10.000

HOUR

50.72000

0090 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

124.50000

0095 *Erosion Control Management 12.000

4.000

208-00207  
 

4,517.6016.000

1,129.40

20.000

DAY 

282.35000

0100 Reset Sign Panel 0.000

2.000

210-00815  
 

4,104.542.000

4,104.54

7.000

EACH

2,052.27000

0105 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.500

ACRE

1,892.97000

0110 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.500

ACRE

5,985.91000
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PCN: 21744-BID    ESTIMATE RUN 11/07/2018

PROJECT: NHPP1602-164                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:03:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

0.500

ACRE

1,842.05000

0120 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

100.000

LB  

7.03000

0125 Environmental Health and Safety Management 0.000

1.000

250-00010  
 

6,134.541.000

6,134.54

1.000

L S 

6,134.54000

0130 Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

8.000

HOUR

264.82000

0135 Material Sampling and Delivery 0.000

2.000

250-00120  
 

210.602.000

210.60

2.000

EACH

105.30000

0140 Material Handling (Stockpile) 0.000

0.000

250-00200  
 

0.000.000

0.00

0.000

CY  

7.71000

0145 Solid Waste Disposal 0.000

0.000

250-00210  
 

0.000.000

0.00

0.000

CY  

134.61000

0150 Hazardous Waste Disposal 0.000

0.000

250-00220  
 

0.000.000

0.00

0.000

CY  

376.82000

0155 Aggregate Base Course (Class 6) 37.000

2.000

304-06007  
 

3,419.9139.000

175.38

40.000

CY  

87.69000

0160 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

873.000

TON 

198.01000

0165 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

72.000

SY  

26.52000
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PCN: 21744-BID    ESTIMATE RUN 11/07/2018

PROJECT: NHPP1602-164                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:03:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

0.000.000

0.00

1.000

EACH

9,343.51000

0175 Guardrail Type 7 (Style CA) (Special) 130.000

232.000

606-00716  
 

143,236.16362.000

91,797.76

377.000

LF  

395.68000

0180 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

1.000

EACH

4,680.00000

0185 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

1.000

EACH

4,368.00000

0190 *Fence (Plastic) 90.000

0.000

607-11525  
 

363.6090.000

0.00

90.000

LF  

4.04000

0195 *Road Closure Gate 0.000

1.000

607-60620  
 

12,064.001.000

12,064.00

1.000

EACH

12,064.00000

0200 Place Asphalt Millings 0.000

0.000

608-01550  
 

0.000.000

0.00

490.000

SY  

9.76000

0205 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

30.000

LF  

124.80000

0210 *Pull Box (16"x24"x12") 0.000

1.000

613-07026  
 

1,040.001.000

1,040.00

2.000

EACH

1,040.00000

0215 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

52,000.00000

0220 *Solar Collection System 0.000

0.000

613-50375  
 

0.000.000

0.00

3.000

EACH

52,000.00000
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PCN: 21744-BID    ESTIMATE RUN 11/07/2018

PROJECT: NHPP1602-164                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:03:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Sign Panel (Class I) (Install Only) 0.000

0.000

614-00025  
 

0.000.000

0.00

70.000

SF  

11.83000

0230 Sign Panel (Class II) (Install Only) 0.000

47.000

614-00027  
 

1,536.9047.000

1,536.90

213.000

SF  

32.70000

0235 *Sign Panel (Class III) (Install Only) 0.000

924.000

614-00028  
 

28,237.44924.000

28,237.44

1,062.000

SF  

30.56000

0240 Steel Sign Post (W 6x12) 0.000

0.000

614-00612  
 

0.000.000

0.00

180.000

LF  

52.29000

0245 Steel Sign Post (W 6x15) 0.000

42.000

614-00615  
 

2,891.7042.000

2,891.70

58.000

LF  

68.85000

0250 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

11.000

LF  

22.20000

0255 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

1.000

EACH

305.31000

0260 Concrete Footing (Type 1) 13.000

0.000

614-03001  
 

14,705.4713.000

0.00

13.000

EACH

1,131.19000

0265 Concrete Footing (Type 2) 3.000

0.000

614-03002  
 

3,424.173.000

0.00

3.000

EACH

1,141.39000

0270 *Radar Speed Display Sign (LED) 0.000

0.000

614-10139  
 

0.000.000

0.00

0.000

EACH

15,704.00000

0275 *Blank Out Sign(LED)(Single Faced) 0.000

0.000

614-72740  
 

0.000.000

0.00

2.000

EACH

19,260.86000
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PCN: 21744-BID    ESTIMATE RUN 11/07/2018

PROJECT: NHPP1602-164                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:03:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Loop Detector Wire (Prefab) Special 0.000

360.000

614-72871  
 

5,209.20360.000

5,209.20

360.000

LF  

14.47000

0285 *Traffic Signal Vehicle Detector Amplifier (Loop Type) 0.000

0.000

614-72880  
 

0.000.000

0.00

1.000

EACH

3,640.00000

0290 *Flashing Beacon 0.000

0.000

614-80000  
 

0.000.000

0.00

8.000

EACH

1,092.00000

0295 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

75,325.000

LF  

0.21000

0300 *Telemetry (Field)(Install Only) 0.000

0.000

614-86106  
 

0.000.000

0.00

3.000

EACH

5,408.00000

0305 24 Inch Drainage Pipe (Class 9) 120.000

0.000

624-29024  
 

7,930.80120.000

0.00

120.000

LF  

66.09000

0310 *Construction Surveying 0.660

0.000

625-00000  
 

20,592.000.660

0.00

1.000

L S 

31,200.00000

0315 *Mobilization 0.600

0.000

626-00000  
 

77,350.250.600

0.00

1.000

L S 

128,917.08000

0320 *Public Information Services (Tier IV) 0.860

0.000

626-01104  
 

1,699.360.860

0.00

1.000

L S 

1,976.00000

0325 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

414.000

GAL 

38.30000

0330 *Pavement Marking Paint (High Build) (Inlaid) 0.000

0.000

627-00013  
 

0.000.000

0.00

832.000

GAL 

103.38000
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PCN: 21744-BID    ESTIMATE RUN 11/07/2018

PROJECT: NHPP1602-164                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:03:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Pavement Marking Paint (High Build) (Temporary) 0.000

46.000

627-00013  
 

1,578.7246.000

1,578.72

46.000

GAL 

34.32000

0340 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

1,595.000

SF  

11.98000

0345 *Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30205  
 

0.000.000

0.00

556.000

SF  

19.98000

0350 *Thermoplastic Pavement Marking (Xwalk-Stopline) 0.000

0.000

627-30210  
 

0.000.000

0.00

14.000

SF  

12.48000

0355 *Flagging 1,084.000

362.750

630-00000  
 

37,615.501,446.750

9,431.50

1,447.000

HOUR

26.00000

0360 *Traffic Control Inspection 26.000

6.000

630-00007  
 

4,992.0032.000

936.00

32.000

DAY 

156.00000

0365 *Traffic Control Management 63.000

14.000

630-00012  
 

47,647.6077.000

8,663.20

77.000

DAY 

618.80000

0370 *Barricade (Type 3 M-A) (Temporary) 1.000

0.000

630-80335  
 

156.001.000

0.00

2.000

EACH

156.00000

0375 *Construction Traffic Sign (Panel Size A) 1.500

0.000

630-80341  
 

15.601.500

0.00

9.000

EACH

10.40000

0380 *Construction Traffic Sign (Panel Size B) 18.000

3.000

630-80342  
 

436.8021.000

62.40

44.000

EACH

20.80000

0385 *Construction Traffic Sign (Special) 50.500

0.000

630-80344  
 

1,575.6050.500

0.00

101.000

SF  

31.20000
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PCN: 21744-BID    ESTIMATE RUN 11/07/2018

PROJECT: NHPP1602-164                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:03:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

11,440.002.000

0.00

4.000

EACH

5,720.00000

0395 *Drum Channelizing Device 21.500

5.000

630-80360  
 

551.2026.500

104.00

53.000

EACH

20.80000

0400 *Drum Channelizing Device (With Light) (Steady Burn) 10.000

0.000

630-80364  
 

416.0010.000

0.00

20.000

EACH

41.60000

0405 Concrete Barrier (Temporary) 474.000

0.000

630-80370  
 

20,547.90474.000

0.00

948.000

LF  

43.35000

0410 *Traffic Cone 50.000

0.000

630-80380  
 

52.0050.000

0.00

100.000

EACH

1.04000

0415 *Stackable Vertical Panels 16.000

0.000

630-80393  
 

332.8016.000

0.00

32.000

EACH

20.80000

0420 *Mobile Pavement Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

0.500

L S 

2,600.00000

0425 Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

0.000

EACH

2,640.94000

0430 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0435 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 21744-BID    ESTIMATE RUN 11/07/2018

PROJECT: NHPP1602-164                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:03:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 531,510.44215,120.301,435,303.62CURRENT AMT0200 $ $ $

CAT NO0300 SIGN-O-09-K 

0450 *Removal of Overhead Sign Structure 0.000

1.000

202-00805  
 

8,292.251.000

8,292.25

1.000

EACH

8,292.25000

0455 Drilled Caisson (42 Inch) 16.000

0.000

503-00042  
 

22,070.2416.000

0.00

16.000

LF  

1,379.39000

0460 *Monotube Overhead Sign Cantilever (Install Only) 0.000

1.000

614-32900  
 

6,196.121.000

6,196.12

1.000

EACH

6,196.12000

CAT 36,558.6114,488.3736,558.61CURRENT AMT0300 $ $ $

CAT NO0301 SIGN-N-09-F 

0465 Drilled Caisson (54 Inch) 44.000

0.000

503-00054  
 

64,689.6844.000

0.00

44.000

LF  

1,470.22000

0470 *Monotube Overhead Sign Bridge (Install Only) 0.000

1.000

614-42500  
 

16,632.101.000

16,632.10

1.000

EACH

16,632.10000

CAT 81,321.7816,632.1081,321.78CURRENT AMT0301 $ $ $

CAT NO0302 SIGN-N-09-G 

0475 *Removal of Overhead Sign Structure 0.000

1.000

202-00805  
 

8,292.251.000

8,292.25

1.000

EACH

8,292.25000

0480 Drilled Caisson (54 Inch) 44.000

0.000

503-00054  
 

64,689.6844.000

0.00

44.000

LF  

1,470.22000

0485 *Monotube Overhead Sign Bridge (Install Only) 0.000

1.000

614-42500  
 

16,632.101.000

16,632.10

1.000

EACH

16,632.10000

CAT 89,614.0324,924.3589,614.03CURRENT AMT0302 $ $ $
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PCN: 21744-BID    ESTIMATE RUN 11/07/2018

PROJECT: NHPP1602-164                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:03:02

CUMULATIVE
AMOUNT

CAT NO0303 SIGN-O-09-S 

0490 *Removal of Overhead Sign Structure 0.000

1.000

202-00805  
 

8,292.251.000

8,292.25

1.000

EACH

8,292.25000

0495 Drilled Caisson (42 Inch) 16.000

0.000

503-00042  
 

22,070.2416.000

0.00

16.000

LF  

1,379.39000

0500 *Monotube Overhead Sign Cantilever (Install Only) 0.000

1.000

614-32900  
 

6,196.121.000

6,196.12

1.000

EACH

6,196.12000

CAT 36,558.6114,488.3736,558.61CURRENT AMT0303 $ $ $

CAT NO0304 SIGN-N-09-D 

0505 Drilled Caisson (42 Inch) 17.000

0.000

503-00042  
 

23,449.6317.000

0.00

17.000

LF  

1,379.39000

0510 *Monotube Overhead Sign Cantilever (Install Only) 0.000

1.000

614-32900  
 

6,196.121.000

6,196.12

1.000

EACH

6,196.12000

CAT 29,645.756,196.1229,645.75CURRENT AMT0304 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0515 Field Office (Class 1) 1.000

0.000

620-00001  
 

23,094.501.000

0.00

1.000

EACH

23,094.50000

0520 Sanitary Facility 1.000

0.000

620-00020  
 

1,650.001.000

0.00

1.000

EACH

1,650.00000

0530 Liquidated Damages Extend Completion Date, Add 
Liqiuidated Damages

0.000

-28.000

620-00045  
 

-61,600.00-28.000

-61,600.00

-28.000

DAY 

2,200.00000

CAT -36,855.50-61,600.00-36,855.50CURRENT AMT0400 $ $ $

$ 768,353.72230,249.61$1,672,146.90$CURRENT AMTPROJECT TOTAL


